QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2012-2 (April)
Print Date: 04/20/2012
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date  Subst Compl
* Kentucky Agriculture Heritage Center Franklin 2008-2010 Awaiting Initiation by Agency
* Renovation of Kerr Hall Boyle CPBOC-3/01/07 Complete/Not Closed Out 100 01/31/08 01/31/08

Allocation from the 2004-06 Dept of Education, Various Major Maintenance-KSD pool.

Project was the complete renovation of the existing Kerr Hall into classrooms and administration areas for both middle school and high school.
New classrooms include state-of-the-art computer training and lecture methods. Building is approximately 30,000 sqg.ft.

Commerce Cabinet/Fish & Wildlife Resources

Bullock Pen Lake Dam/Spillway Upgrade Grant 2006-2008 Design/Phase A
Comments: Contract with different engineering firm has recently been negotiated

Commerce Cabinet/KY Horse Park

* Construct New Indoor Arena Fayette 2004-2006 Complete/Not Closed Out 100 08/01/09 07/23/09
Includes Horse Park Indoor Arena - Design (2004-06 authorization). The Indoor Equestrian Event Arena is a world-class 206,100 sqg. ft., climate
controlled facility designed primarily for the use of equestrian events. The facility can accommodate other events such as concerts. The
building is a two-story facility complete with a mezzanine utilized for nine private suites. The Arena has 5,600 permanent seats with a
possible 8,860 seats for concert venues. The main entrance to the facility is located on the west side of the building at the concourse level
near the paved parking area. The facility includes an 8,000 sg. ft. exhibit area with outdoor plaza on the event level and a 20,000 sq. ft.
multi-use, exhibit/meeting/convention hall on the concourse level. A warming kitchen with ancillary spaces is located on the event level. All
levels in the building are served by two elevators. The event floor is 150 feet x 300 feet with an attached warm-up barn and staging areas. The
building includes a loading/unloading dock on the east side complete with TV broadcast service area.

* Horse Park Indoor Arena - Design Fayette 2004-2006 Complete/Not Closed Out 100 08/01/09 07/23/09
See Construct New Indoor Arena - 2006-2008. The Indoor Equestrian Event Arena is a world-class 206,100 sq. ft., climate controlled facility
designed primarily for the use of equestrian events. The facility can accommodate other events such as concerts. The building is a two-story
facility complete with a mezzanine utilized for nine private suites. The Arena has 5,600 permanent seats with a possible 8,860 seats for
concert venues. The main entrance to the facility is located on the west side of the building at the concourse level near the paved parking
area. The facility includes an 8,000 sg. ft. exhibit area with outdoor plaza on the event level and a 20,000 sg. ft. multi-use,
exhibit/meeting/convention hall on the concourse level. A warming kitchen with ancillary spaces is located on the event level. All levels in
the building are served by two elevators. The event floor is 150 feet x 300 feet with an attached warm-up barn and staging areas. The building
includes a loading/unloading dock on the east side complete with TV broadcast service area.

* Qutdoor Equine Event Stadium Fayette 2006-2008 Complete/Not Closed Out 100 04/10/09 04/14/09
This project included the construction of a 6,000 plus seat stadium complete with concession stands, restrooms and all necessary support
facilities. A hospitality building on the east end of the stadium includes space for meetings, announcers and judges. The event floor or field
is composed of a mixture of natural and synthetic materials with an irrigation and underdrain system. The facility is equipped with a
state-of-the-art electronic (LED) scoreboard, sound system and exterior lighting for night events.

Commerce Cabinet/Parks
* Big Bone Lick - Park Improvements Boone 2006-2008 In Construction 95 02/01/12
$2.5 million appropriation in 2006-08 Parks Development Pool

Comments: Contracor is doing change order work that could not be done in cold weather. Contractor is finishing up concrete and seeding.

* Construct Convention Center E. P. "Tom" Sawyer Jefferson 2006-2008 Complete/Not Closed Out 100 05/01/09 05/01/09
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Project consists of a free standing Conference Center with a large meeting room that can be divided into two rooms, an executive board room,
lobby space with fireplace, two outdoor patios, a catering kitchen and various support facilities. The project was funded using 50% state

Funds and 50% donated funds.

04/01/03

06/09/08

02/15/08

11/01/01
06/20/11

* Dale Hollow Golf Course Development Clinton 1998-2000 Complete/Not Closed Out 100
Department of Parks--Cabin Creek Covered Bridge--Repair Lewis CPBOC-1/01/12 A/E Selection
of Damage
* Kenlake-Cherokee Park Development Marshall 2006-2008 Complete/Not Closed Out
Allocation from 2006-08 Parks Development Pool. Majority of funding was reallocated to another project (reported to CPBOC 2/2008) .
* Pennyrile Golf Course Renovation Christian 1998-2000 In Construction 99
Comments: Waiting on completion of fiinal restoration as aproved by COE.
Pine Mountain Develop Lake Area/Golf Course Bell 1998-2000 Complete/Not Closed Out 100
* Replace Sewer Plant - Pennyrile Christian CPBOC-8/01/07 Complete/In Warranty 100
See "Wastewater Treatment Plant Replacement - Pennyrile"
Commerce Cabinet/State Fair Board
* East Wing/Hall Renovation Project Jefferson 2004-2006 Complete/Not Closed Out 100

10/01/07

The new East Wing at the Kentucky Exposition Center in Louisville, Kentucky(now renamed as the North Wing) has a total of 332,307 square feet.
is the future VIP
Area, 13,785 sqg. ft. is the new Overhead Connector and North Lobby (which connects the north and east parking lot areas with the new Grand

Of this total square footage, 216,000 sqg. ft. is the new Exhibit Hall, 35,000 sg. ft. is the new Grand Lobby, 11,235 sqg.

Lobby), and the remaining 56,287 sqg. ft. is devoted to restrooms, mechanical spaces, loading dock, etc.

ft.

The new Exhibit Hall has 8 interior columns which replaced the original 96 columns and has a ceiling height of approximately 50 feet. The east
end of the new North Wing Exhibit Hall connects to and opens up to the exhibit hall of South Wing A, which opens up to the exhibit hall of
South Wing B, which opens up to the exhibit hall of South Wing C. Hence, all four exhibit hall spaces can interconnect and be used as one very

large exhibit hall.

The new Grand Lobby has a ceiling height of approximately 50 feet with a sloping glass ceiling entrance canopy, serpentine sloping main roof,

glass entrance walls and glass clearstory windows. This lobby space was designed so it can be used for exhibit space or as a registration area,
as well as, a pre-function reception and circulation space. This new lobby directly connects to the exterior west parking lot and courtyard in
The Grand Lobby also

the front of Freedom Hall and connects to the exterior east parking lot, courtyard and horse barn area on the other side.
directly connects to Freedom Hall and South Wing A from the interior.

Originally, it was planned to pave a new parking area on the east side of this facility. Financial constraints prevented us from being able to

do this additional parking lot work.

South Wing Expansion Construction Jefferson 2002-2004 Complete/Not Closed Out

Education & Workforce Development Cabinet/Education Dept

* FFA Leadership Training Center Renovation Breckinridge 2008-2010 Complete/In Warranty
Comments: A PA system os being bid at this time.

Education & Workforce Development Cabinet/KY Educational Television
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Transmission Lines Upgrade/Antennas CPBOC-1/01/11 In Construction 0 06/30/12

Comments: Transmission line fabrication is underway.

Education & Workforce Development Cabinet/Workforce Investment

Unemployment Insurance System Upgrade CPBOC-1/01/11 Awaiting Initiation by Agency

IT projects are typically administered by COT. However, this project will be administered by the Education and Workforce Development Cabinet.
The agency contacts, who will be responsible for updating the project status, are Tommy Goins and Shannon Crane.)

Energy & Environment Cabinet/Nature Preserves Commission

Acquisition of the Faulkner Tract Whitley CPBOC-11/01/10 Awaiting Initiation by Agency

Finance and Administration Cabinet/Facilities & Support Services

Barrett Avenue Building Renovation Franklin POOL-4/01/11 Complete/In Warranty 100 07/15/11 06/16/11
* Capital Plaza Complex - Renovation and Design Franklin 2006-2008 Design/Phase B
Capital Plaza Tower Cooling Tower Franklin POOL-4/01/11 In Construction 61 03/20/12
Comments: Contractor in process to submit another no-cost time extension due to weather delays.
Capitol Annex Roof Replacement project Franklin CPBOC-7/01/10 Complete/In Warranty 100 08/18/11 08/29/11
Capitol Grounds Tourism Enhancements Franklin POOL-4/01/11 Complete/In Warranty 100 10/20/11 09/30/11
* Central Lab Roof Replacement Franklin CPBOC-10/01/09 Complete/Closed Out 100 12/01/10 11/10/10
Comprehensive Energy Management and Control System Franklin CPBOC-7/01/10 In Construction 50 03/01/12
Comments: Software acceptance testing for Phase III is in progress. Project should be complete by no later than June 1, 2012.
* Kentucky State Capitol Dome Renovation Restoration Franklin 1998-2000 Complete/Not Closed Out 100 11/08/99 11/12/99
* KY State Capitol - Hist Restoration (Design) - EOB & Franklin 2000-2002 Design/Phase C
Infrastructure

* Refurbis

* Renovate

$4.0 million in funding was transferred in November 2003 to the State Office Building Project.
Comments: Project is on Hold

h Escalators - CHR Building Franklin CPBOC-3/01/07 Design/Phase C
Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.
Comments: This project is on Hold.

State Office Building, Phase II Franklin 2004-2006 Complete/Not Closed Out 100 02/29/08 02/26/08
This project consisted of the complete exterior and interior renovation of the landmark art-deco design Kentucky State Office Building located

in downtown Frankfort. This building formerly housed the Transportation Cabinet and now is occupied primarily by the Personnel Cabinet and

Department of Revenue. The interior renovation included completely new infrastructure from walls and ceilings to plumbing, HVAC, electrical and

IT systems. Exterior renovation included new window systems, new roofing, total masonry tuckpointing and extensive ADA upgrades to make all

entrances accessible. The existing parking lots were renovated with new interior landscaping islands, sidewalks and lighting. The building

encompasses 383,629 square feet of total floor area over 12 stories with mechanical penthouses on floors 13 and 14 and houses 1,155 occupants.
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* Spindletop Renovation for Advanced Battery Research Fayette 2010-2012 Complete/In Warranty 100 02/03/12 02/03/12
General Government Cabinet/KY River Authority
Dam 9 Renovation and Water Storage Enhancement Jessamine 2004-2006 Complete/Closed Out 100 11/29/10 10/01/10
Allocation from 2006-08 Kentucky River Locks & Dams Maintenance and Renovations Pool.
Lock and Dam 3 and Lock 4 Renovation Franklin 2006-2008 Complete/In Warranty 100 07/27/11 07/27/11
Allocation from 2006-08 Kentucky River Locks & Dams Maintenance and Renovations Pool.
Comments: Dam 3 is completed and the Locks have been bid but not constructed to date.
General Government Cabinet/Military Affairs
* Acquire Land for Wendell H. Ford Regional Training Muhlenberg 2006-2008 Other
Center
A total of 3,921 acres was purchased.
Comments: Agency is delaying closeout in order to potentially purchase additiional property
Bluegrass Station Domestic Water Line Replacement Fayette CPBOC-11/01/09 Complete/In Warranty 100 05/16/11 03/30/11
Construct 25 Meter Rifle Range - Wendell H. Ford Muhlenberg CPBOC-4/01/10 In Construction 40 07/31/12
Regional Training Center
Construct Administration Building - Disney Training Knox 2010-2012 Awaiting Initiation by Agency
Center
Construct Armory Readiness Center - Burlington Boone 2010-2012 In Construction 18 03/01/13
Construct Armory Readiness Center - Owensboro Daviess 2010-2012 In Construction 98 09/30/11

Comments: punch list items inside being completed. Exterior landscaping in progress.

Construct Asphalt Team Facility,
Comments: Contract Documents ready for bidding

Construct

Construct

Construct

Construct

Construct

Construct

CERF-P Facility

Comments: KYNG rejected

WHERTC Muhlenberg CPBOC-7/01/11 Design/Phase C

Franklin CPBOC-8/01/11 A/E Selection
bids for the original design and have refunded the project for a redesign.

Field Maintenance Shop - Northern Kentucky Multi 2010-2012 Awaiting Initiation
Field Maintenance Shop 1 Conversion Boyd 2008-2010 Awaiting Initiation
Field Maintenance Shop 2 - London Laurel 2010-2012 Awaiting Initiation
Field Maintenance Shop 6 - Jackson Breathitt 2010-2012 Awaiting Initiation
Fire Rescue Training Center - WHFRTC Muhlenberg 2010-2012 Bidding

Comments: Awaiting award of contract.

Construct General Warehouse Building - Bluegrass Station Fayette 2010-2012 Awaiting Initiation
Construct Joint Forces Readiness Center Phase I - Franklin 2010-2012 Awaiting Initiation
Frankfort
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Construct Joint Operations Center Counter Drug Program Laurel CPBOC-6/01/07 Complete/Closed Out 100 08/20/08 07/20/08
Building
Construct Joint Support Operations Center Phase IV Laurel 2010-2012 In Construction 99 11/25/11
Comments: NG has asked the contractor to make structural modifications to the project for better utilization of the facility. This work is
being priced up by contractor.
Construct Multi-Purpose Building - Bluegrass Station Fayette 2010-2012 Awaiting Initiation by Agency
Construct Multi-Purpose Machine Gun Range Wendell H. Muhlenberg 2008-2010 Awaiting Initiation by Agency
Ford Regional Training Center
Construct New Armory Readiness Center - Owensboro Daviess CPBOC-2/01/10 In Construction 0 09/30/11
Comments: NOTE: this is a the same as project on page 5 of this report
Construct New Medical Command Building Franklin Revising/Rebidding
Construct Parts Warehouse - Bluegrass Station Fayette 2010-2012 Awaiting Initiation by Agency
Construct Pole Barns at Bluegrass Station Fayette 2008-2010 Awaiting Initiation by Agency
Comments: NO CHANGE
Construct Roadway and Sewage Plant - Bluegrass Station Fayette 2010-2012 Awaiting Initiation by Agency
Construct Roadway Repairs - Harold L. Disney Training Knox CPBOC-3/01/10 Complete/In Warranty 100 03/26/11 03/24/11
Center
Construct Unheated Training and Equipment Site - WHFRTC Muhlenberg 2010-2012 Awaiting Initiation by Agency
Construct Vault - Bluegrass Station Fayette 2010-2012 In Construction 95 02/25/12
Comments: CONTRACTOR IS REQUESTING EXTENSION OF SUBSTANTIAL COMPLETION DATE
Expand Joint Support Counter Drug Operations Center - Laurel CPBOC-2/01/09 In Construction 99 11/25/11
Phase III
Comments: There are issues with a detension basin that needs correcting to function as intended prior to closeout. The resolution is being
negotiated.
Expand State Emergency Operations Center - Frankfort Franklin 2010-2012 In Construction 3 06/06/13
Extend Utility Lines - Bluegrass Station Fayette 2010-2012 A/E Selection
Hangar/Warehouse/Office Buildings-Bluegrass Sta. Fayette 2004-2006 Complete/Not Closed Out 100 02/06/06 01/24/06
(subproject - Hangar Building #194)
Hangar/Warehouse/Office Buildings-Bluegrass Sta. Fayette 2004-2006 Complete/Not Closed Out 100 10/20/06 10/20/06
(subproject - Warehouse Building #195)
Harold L. Disney Training Center Solar Energy CPBOC-7/01/10 Complete/Not Closed Out 100 10/01/10 04/15/11
Improvement project
Helipad and Taxiway Expansion - BG Station Fayette CPBOC-11/01/07 Complete/Not Closed Out 100 08/10/07 08/10/08
Install Additional Solar Array WHFRTC Muhlenberg CPBOC-7/01/11 In Construction 90 04/24/12

Comments: The main item of remaining work is the Change Order.

Install Backup Generators - Bluegrass Station Fayette

This is to install a

2010-2012
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Install Power Generators Muhlenberg 2010-2012 In Construction 85 04/30/12
Comments: Currently waiting for standard operating procedures between KU and DMA. Once this has been completed, Contractor can finish
programming of the controls of system.
Install Solar Array at Harold L. Disney Training Site Knox CPBOC-7/01/11 In Construction 80 04/24/12
Comments: Most of the work has been completed. Remaining is the additional Change Order Work dealing mainly with the incoming electrical
utility service. Also needed is to finish the communications system, this requires some imporvements by KNG.
Joint Support Counter Drug Operations Center, Ph II Laurel CPBOC-3/01/08 Complete/Not Closed Out 100 08/09/09 11/19/10
Modular Expansion at the Lexington National Guard Armory Fayette CPBOC-8/01/11 In Construction 35 05/25/12
Parking Improvements - Bluegrass Station Fayette 2010-2012 Awaiting Initiation by Agency
Renovate Bluegrass Station Infrastructure Fayette 2008-2010 Complete/In Warranty 100 05/29/11 03/30/11
Renovate Latrines and Cold Storage Building to FMS5 Franklin CPBOC-9/01/11 In Construction 30 04/10/12
Building
Roof Replacement and Repair - Bluegrass Station Fayette 2010-2012 Awaiting Initiation by Agency
Runway/Taxiway/Apron Rehabilitation - Additional Franklin 2004-2006 Complete/Closed Out 100 09/27/06 09/27/06
Comments: State Agency and FAA have agreed that the project is complete
Weapons of Mass Destruction Building Parking Area Jefferson CPBOC-8/01/11 Awaiting Initiation by Agency
Expansion
WHFRTC Install Solar Panels project CPBOC-7/01/10 Complete/Closed Out 100 10/01/10 05/16/11
General Government Cabinet/Veteran's Affairs
* Construct Fourth State Veterans' Nursing Home (Hardin) Hardin 2008-2010 Awaiting Initiation by Agency
* Construct State Veterans Cemetery - Southeast Kentucky Leslie 2006-2008 Pending Authorization
(Leslie County)
Renovate Nursing Units at Thomson-Hood Veterans Center Jessamine CPBOC-6/01/08 Complete/Not Closed Out 100 05/05/09 05/05/09
* Western Kentucky Veterans' Center - Alzheimer's/General Hopkins 2006-2008 In Construction 85 03/23/12
Care Unit
Comments: all buildings are enclosed with finishes being installed.
Health and Family Services Cabinet/Mental Health & Mental Retardation Services
* Construct Hazelwood Intermediate Care Facility for the Jefferson 2008-2010 Complete/In Warranty 09/01/11 08/16/11
Mentally Retarded/Developmentally Disabled
Construct Replacement of Eastern State Hospital Fayette 2008-2010 In Construction 68 12/15/12
* Oakwood - Replace Chillers, Heating & Cooling Lines Pulaski 2006-2008 Complete/Not Closed Out 100 06/30/11 06/30/11

Project is on hold per agency request pending the results of the Cabinet's efforts to acquire Medicaid recertification due to issues about
future operation of the facility and legal actions against the cabinet. Design fees have been spent but no construction expenditures. (per

FAC, 8/2008)
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Comments: Test and balance for chilled water to be completed upon start-up of chilled water system this month.
* Renovate Oakwood Specialty Clinic Pulaski 2010-2012 Design/Phase A
* Replacement of Glasgow State Nursing Facility Barren 2010-2012 In Construction 41 09/05/12
Justice and Public Safety Cabinet/Corrections
* Kentucky State Reformatory Renovate, Upgrade, Replace Oldham 2010-2012 In Construction 30 11/28/12
Comments: Phase 2 portion is now under Contract. Phase 1 portion almost complete.
* Kitchen Roof Failure - NTC Boyle CPBOC-6/01/05 Complete/Not Closed Out 100 11/01/05 11/01/05
* New 1790-Bed Medium Security Facility for Men Elliott 1998-2000 Complete/Not Closed Out 100 04/04/04 08/06/05
* Northpoint Training Center - Rebuild from Fire Boyle 2010-2012 In Construction 80 05/22/12
Comments: Program Building finishing up except for mechanical systems. Visitation Building and Dorm Security building on schedule. Control
Building running behind.
* Northpoint Training Center Debris Removal Garrard CPBOC-11/01/09 Complete/Not Closed Out 100 10/31/09 10/09/09
* Renovate Lonnie Watson Building - KCIW Shelby 2006-2008 Complete/Not Closed Out 100 09/21/08 09/21/08
* W. Kentucky Correctional Complex Renovate Two Minimum 2010-2012 In Construction 75 01/13/12
Security Dorms
Comments: shell of building has been completed by outside contractor. Agency is completing the interior of building with inmate labor
Justice and Public Safety Cabinet/Juvenile Justice
* Secure Juvenile Detention Facility #1 - Laurel Co Laurel 1998-2000 Complete/Not Closed Out 100 01/06/02 01/06/02
* Upgrade Fire Safety/Repair Morehead YDC Rowan 2006-2008 Complete/Not Closed Out 100 02/14/11 02/09/11
Project authorization expired at 6-30-08.
* Upgrade Safety and Repair Exterior NKYDC Kenton 2006-2008 Complete/Not Closed Out 100 02/03/09 03/16/09
Justice and Public Safety Cabinet/State Police
* Replace Records & Secure Evidence Fac (Information Franklin 2004-2006 Complete/Not Closed Out 100 08/14/10 08/05/10
Services Bldg)
Postsecondary Education Cabinet/Eastern Kentucky University
Alumni Coliseum Addition/Field House Shell Madison 2010-2012 Awaiting Initiation by Agency
Arlington Renovation and Addition Madison 2006-2008 Complete/Not Closed Out 07/25/09 06/30/09
See two subprojects: Arlington Renovation and Addition (subproject: Pool Renovation) and Arlington Renovation and Addition (subproject:
Renovation and Addition).
Arlington Renovation and Addition (subproject: Pool Madison 2006-2008 Complete/Not Closed Out 100 05/15/08 07/01/08
Renovation)
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Installation of new Pool apron surface, new lighting, new filtration system, relining of pool sidewalls and bottom, creation of new viewing
areas.
Arlington Renovation and Addition (subproject: Madison 2006-2008 Complete/Not Closed Out 100 06/15/09 04/15/09
Renovation and Addition)
Construct New Clubhouse Facility for the Arlington Country Club.
Construct Bio-Fuels Research Facility Madison 2010-2012 Awaiting Initiation by Agency
* Construct Business Technology Center - Phase II Madison 2004-2006 Complete/In Warranty 100 01/30/12 01/30/12
Construct Eastern Kentucky University Hotel/Learning Madison 2010-2012 Planning
Center
Construct EKU Early Childhood Center Madison 2010-2012 Awaiting Initiation by Agency
Construct Energy Research Building Madison 2010-2012 Awaiting Initiation by Agency
* Construct Manchester Postsecondary Educ Center Madison 2006-2008 Complete/Not Closed Out 100 05/30/09 05/30/09
See Manchester Postsecondary Education Center (combined auth)- 2004-2006.
Construct New Student Housing Madison 2008-2010 Design/Phase A
Construct North Residential District Retail Unit Madison 2010-2012 Awaiting Initiation by Agency
Construct Regional Health Facility Madison 2010-2012 Awaiting Initiation by Agency
* Construct Science Building (combined auth) Madison 2006-2008 In Construction 75 05/25/12
Authorizations for the following two projects were combined: Science Complex (2004-2006) and Construct Science Building (2006-2008).
Construct Stratton Building Addition Madison 2008-2010 In Construction 80 04/15/12
Construct Student Athlete Support Facility Madison 2010-2012 Awaiting Initiation by Agency
Library Studio for Academic Creativity Madison 2006-2008 Complete/Closed Out 100 11/15/10 10/20/10
* Manchester Postsec Educ Center (combined auth) Clay 2004-2006 Complete/Not Closed Out 100 04/24/09 05/30/09
Authorizations for the following two projects were combined: Manchester Postsecondary Education Center (2004-2006) and Construct Manchester
Postsecondary Education Center (2006-2008) .
Purchase of Adjacent Property Madison 2008-2010 Awaiting Initiation by Agency
Renovate Blanton House Madison 2010-2012 Awaiting Initiation by Agency
Renovate HVAC Systems Madison 2010-2012 Design/Phase C
Renovate Property Madison 2008-2010 Awaiting Initiation by Agency
Renovate Residence Hall Madison 2010-2012 Awaiting Initiation by Agency
Renovate Women's Softball Complex Madison 2008-2010 Awaiting Initiation by Agency
* Science Complex (Design) Madison 2004-2006 In Construction 99 04/30/12
See Construct Science Building (combined auth) - 2006-2008
* Student Services/Classroom Building Madison 1998-2000 Complete/Not Closed Out 12/18/01 10/02/03
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Postsecondary Education Cabinet/Kentucky State University

Acquire Land/Campus Master Plan 2010 Franklin 2010-2012 Awaiting Initiation by Agency
Center for Families and Children Franklin CPBOC-12/01/08 Complete/In Warranty 100 12/02/11 12/29/11
Construct Aquaculture Academic Research Facility Franklin 2008-2010 Awaiting Initiation by Agency

Comments: NO CHANGE

Construct Aquaculture Production Tech Lab Franklin 2006-2008 In Construction 99 10/23/11
Comments: PROJECT COMPLETION IS SUBSTANTIAL COMPLETE AND ARCHITECT IS ISSUING LETTER

Construct New Residence Hall Phase III Franklin 2010-2012 Awaiting Initiation by Agency
* Hathaway Hall Renovation - Ph II (combined auth) Franklin 2004-2006 Complete/Not Closed Out 100 08/01/08 08/01/08

Authorizations for the following two projects were combined: Hathaway Hall Renovation-Ph II (2004-2006) and Renovate Hathaway Hall, Ph. II
(2006-2008) .

Kentucky State University 0Old Federal Building Franklin CPBOC-12/01/09 In Construction 20 07/20/12

Renovation, Phase I

Land Grant Farm Facility Franklin CPBOC-12/01/05 Complete/Not Closed Out 100 04/25/10 04/25/10

Purchase Research Vessel Franklin CPBOC-1/01/11 Awaiting Initiation by Agency

Renovate Jackson Hall Franklin 2006-2008 Complete/Not Closed Out 100 06/13/09 03/09/09

Postsecondary Education Cabinet/KY Community and Technical College System

Acquire Land- Carroll County Carroll 2010-2012 Awaiting Initiation by Agency
Acquisition of Park Hills Property - Gateway CTC Kenton 2010-2012 Awaiting Initiation by Agency
* Advance Manufacturing Center - Design - Bluegrass CTC Scott 2006-2008 Other

Comments: Awaiting construction funding.

* Advanced Manufacturing Technology Center - Gateway Boone 2006-2008 Complete/Not Closed Out 100 06/01/10 06/01/10

* Ashland Technology Center (combined auth) Boyd 2004-2006 Complete/Not Closed Out 100 11/15/09 06/12/10
Authorizations for the following two projects were combined: Ashland Technology Center (2004-2006) and Construct Tech Drive Campus, Ph
III-Ashland CTC (2006-2008)

* Bluegrass CTC - Winchester Facility Clark 2004-2006 Complete/Not Closed Out 100 05/01/08 03/01/08
The LCC - Winchester Facility (combined auth) - 2004-2006 has been moved to the inactive-other status. All information has been combined into
this Project Status.

This building is a 2 story 32,000 sg. ft. classroom building for the Winchester Campus of Bluegrass Community and Technical College. The
facility includes administrative offices, multi-functional classrooms, nurses program classroom, chemistry and physics lab-classroom, daycare
center, student lounge/study room and computer classroom. All classrooms incorporate the necessary infrastructure for information technology as
related to teaching and computer use. The building is sited on property located in the Winchester industrial park on Rolling Hills Lane near
the I-64 interchange. The site can accommodate 2 more buildings as needed for future enrollment growth.

Complete Acquisition of System Office & Expansion Woodford 2006-2008 Other
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LRC Staff Note - In October, 2006, KCTCS modified its lease-purchase agreement with the City of Versailles for this facility to renovate an
additional 15,000 SF of space.
Comments: The agency has asked to keep this open in case they receive future funding.
* Construct Administration Building, Phase I - Maysville Mason 2006-2008 Complete/Not Closed Out 80 01/05/10 01/05/10
cc
* Construct Allied Health/Technical Education Building - Laurel 2006-2008 Complete/Not Closed Out 100 04/13/10 04/10/10
Laurel Campus
Construct Area 9 Training Bldg State Fire & Rescue Rowan 2004-2006 Awaiting Initiation by Agency
Construct Bowling Green Fire Training Center Warren 2008-2010 Complete/Not Closed Out 100 03/28/11 05/16/11
Construct Child Care Facility - Ashland CTC Boyd 2010-2012 Awaiting Initiation by Agency
Construct Child Development Center - Henderson CC Henderson 2010-2012 Awaiting Initiation by Agency
Construct Community Intergenerational Center - Hazard CC Perry 2008-2010 Design/Phase C
Comments: STILL PENDING ADDITIONAL MONEY TO COMPLETE
Construct Cosmetology Building - Ashland CTC Boyd 2010-2012 In Construction 90 11/30/11
Comments: Building was late due to state review time, delaying the project start.
Construct CPAT Center, State Fire and Rescue Training Multi 2010-2012 Awaiting Initiation by Agency
* Construct Emerging Technology Center - West KY CTC McCracken 2006-2008 Complete/Not Closed Out 99 08/28/09 01/05/10
Comments: final payment of retainage is being processed and project can then be closed
Construct Parking Lots and Drives - Henderson CC Henderson 2010-2012 Complete/Not Closed Out 100 09/30/10 12/01/10
* Construct Tech Dr Campus, Phase III-Ashland CTC Boyd 2006-2008 Complete/Not Closed Out 100 11/15/09 06/12/10
See Ashland Technology Center (combined auth) - 2004-2006
Construct Transportation Tech Bldg. Boone Campus-Gateway Boone 2010-2012 Awaiting Initiation by Agency
CTC
Design Newtown Campus Phase II Fayette 2010-2012 Awaiting Initiation by Agency
* Franklin Technology Center Simpson 2004-2006 Complete/Not Closed Out 100 08/10/07 03/07/08
* Franklin Technology Center - Expansion Simpson 2006-2008 Complete/Not Closed Out 100 10/30/07 12/06/07
* Henderson CC Technology Center Henderson 2004-2006 Complete/Not Closed Out 100 04/28/08 04/28/08
3 story steel framed masonry exterior building housing technical education classrooms, one stop center, 2 tiered lecture classrooms, computer
classrooms, incubator space and general classroom spaces.
* Hindman Branch of Hazard CC Knott 1998-2000 Complete/Not Closed Out 100 09/08/03 02/08/04
* LCC Classroom/Lab Building Fayette 2004-2006 In Construction 20 09/15/13
* Madisonville Postsecondary Education Center - Design Hopkins 2006-2008 Design/Phase B
Comments: project on hold awaiting funding
* McCreary Center - Somerset CC - Expansion Pulaski 2006-2008 Complete/Closed Out 100 11/20/10 11/20/10
Parking Structure-KY Tech College of Arts & Crafts Fayette 2000-2002 Complete/Not Closed Out 100 08/13/09 10/04/05
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Renovate Academic/LRC Building - Ashland CTC Boyd 2010-2012 Awaiting Initiation by Agency
Renovate Building for Skilled Crafts Training Center - McCracken 2010-2012 Complete/In Warranty 99 08/18/11 08/15/11
WKCTC

Comments: final retainage payment is being processed so project can be closed

Renovate Classroom Facility Phase I Urban Campus - Boone 2010-2012 Planning

Gateway

Renovate Downtown Campus Phase II - JCTC - Additional Jefferson 2010-2012 Awaiting Initiation by Agency
Renovate Telford Hall, Lees Campus - Hazard CTC Perry 2010-2012 Awaiting Initiation by Agency
Reroof and Enclose Concourses Gray Building - Hopkins 2010-2012 Awarding Contract
Madisonville

Comments: project has been bid and is in process of awarding contract

* Springfield Community and Technical College Washington 2006-2008 Complete/Not Closed Out 100 08/30/09 10/22/09

Postsecondary Education Cabinet/Morehead State University

Button Auditorium Renovation Rowan 2002-2004 Complete/Not Closed Out 100 01/14/06 12/14/05

Const. Athletic Admin. & Sports Performance Building Rowan 2010-2012 Awaiting Initiation by Agency

Construct Campus Recreation Center Rowan 2008-2010 Complete/In Warranty 100 04/19/11 06/01/11
* Construct Center for Health, Education, and Research Rowan 2006-2008 Complete/Not Closed Out 100 04/20/10 04/28/10

(combined auth)
Authorizations for the following two projects were combined: Health Science Classroom Building-Design (2004-2006) and Construct Center for
Health, Education and Research (2006-2008).

Construct Classroom to the Community Facility Rowan 2010-2012 In Construction 50 06/21/12

Construct Classroom/Lab Building - Browning Orchard Rowan 2010-2012 Awaiting Initiation by Agency

Construct Food Service/Retail and Parking Structure Rowan 2010-2012 Awaiting Initiation by Agency

Construct Honors College Facility Rowan 2010-2012 Awaiting Initiation by Agency

Construct Plant Facilities Rowan 2010-2012 Awaiting Initiation by Agency

Construct Residential Facility - University Farm Rowan 2010-2012 Awaiting Initiation by Agency

Design Residence Hall Renovation/Improvement (Nunn Hall Rowan 2004-2006 Complete/Not Closed Out 100 02/12/09 03/19/09
Renovation)

(LRC Staff Note: Per GOPM, $5 million authorization far exceeds the design cost for a dormitory building at Morehead State. University staff
indicate $5 million represents their budgeting estimate for renovating one dormitory. As such, the intent to renovate NUNN HALL with these
funds is viewed by GOPM as more a correction than a change in the project authorization.)

This project consisted of an interior renovation of the 9 story, 100 unit residence hall and replacement of the heating and cooling system
within the building. Work included new electrical systems, plumbing systems and bathroom renovation, new paint and floor covering in each unit.

* Health Science Classroom Building - Design Rowan 2004-2006 Awaiting Initiation by Agency
See Construct Center for Health, Education, and Research (combined auth) - 2006-2008.
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* NASA Space Science Center (combined auth) Rowan 2004-2006 Complete/Not Closed Out 100 02/27/09 03/09/09

Authorizations for the following two projects were combined: NASA Space Science Center (2004-2006) and Space Science Center Completion
(2006-2008) .

Project is a 48,000 square foot two story facility with classrooms, state of the art NASA type control room, electronics laboratory, an
anechoic testing chamber, multi-media auditorium including planetarium with star projectors and audio-video system. The building also includes
computing labs, distance learning lab, satellite telecommunications lab and houses space for future clean rooms.

Plan and Design Library Facility Rowan 2010-2012 Awaiting Initiation by Agency
Reconstruct Central Campus Rowan 2010-2012 Awaiting Initiation by Agency
Renovate Academic Center and Tennis Team Facilities Rowan 2010-2012 Awaiting Initiation by Agency
Renovate Alumni Tower Residence Hall Rowan 2008-2010 Complete/Not Closed Out 100 08/06/10 08/06/10
Renovate East Mignon Residence Hall Rowan 2010-2012 In Construction 65 05/13/12
Renovate Mignon Tower Residence Hall Rowan 2008-2010 Complete/In Warranty 100 06/18/11 08/05/11
Renovate West Mignon Residence Hall Rowan 2010-2012 Design/Phase C
Replace Exterior Precast Panels - Nunn Hall Rowan 2010-2012 Awaiting Initiation by Agency
* Replace Power Plant Pollution Control System and Boiler Rowan 2008-2010 Complete/Not Closed Out 100 12/01/08 12/01/08
Tube
Retube Coal Fired Boilers Rowan 2010-2012 Awaiting Initiation by Agency
* Space Science Center-Completion Rowan 2006-2008 Complete/Not Closed Out 100 02/27/09 03/09/09
See NASA Space Science Center (combined auth) - 2004-2006.

Project is a 48,000 square foot two story facility with classrooms, state of the art NASA type control room, electronics laboratory, an
anechoic testing chamber, multi-media auditorium including planetarium with star projectors and audio-video system. The building also includes
computing labs, distance learning lab, satellite telecommunications lab and houses space for future clean rooms.

* Student Center Renovation & Expansion - Phase I Rowan 2000-2002 Complete/Not Closed Out 04/15/04 07/30/04

Upgrade Fire Alarms Rowan 2010-2012 Awaiting Initiation by Agency

Tourism, Arts & Heritage Cabinet/Fish & Wildlife Resources

Elisha Creek FILO project Leslie POOL-2/01/11 Awarding Contract

Comments: Waiting on contractor's bond information.

Minor Clark Hatchery Renovation 2010-2012 Awaiting Initiation by Agency

Pfeiffer

Comments: F&W is waiting until Pfeiffer Hatchery project is near completion before starting the project so the amount of funding available is
known.

Hatchery Renovation 2010-2012 In Construction 1 05/11/13
Comments: The actual construction date was posponed due to weather and operation of the Pfeiffer Hatchery. Construction will commence on
April 2, 2012. Contractor has been submitting shop drawings prior to the start.

Schultz Creek FILO project Greenup POOL-2/01/11 Design/Phase C
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Comments: Design completed for over a year. Waiting on resolution of title issues since late 2010.
Tourism, Arts & Heritage Cabinet/KY Center for the Arts
Rigging System Replacement project Jefferson POOL-4/01/10 Complete/In Warranty 40 08/01/11 08/16/11
Tourism, Arts & Heritage Cabinet/KY Horse Park
Big Barn Restoration Fayette CPBOC-3/01/09 Complete/In Warranty 100 04/15/11 04/22/11
Construct Equine Barns and Covered Walkway Fayette CPBOC-4/01/09 Complete/Not Closed Out 100 05/10/10 09/10/10
Construct the American Morgan Horse Pavilion Fayette CPBOC-8/01/09 In Construction 90 12/31/10
Comments: The project completion is at a standstill. This is due to funding problems needed to complete the project. This is a privately funded
project.
Tourism, Arts & Heritage Cabinet/Parks
Wastewater Treatment Plant Replacement - Pennyrile Hopkins Other Complete/In Warranty 100 12/26/10 06/20/11
Tourism, Arts & Heritage Cabinet/State Fair Board
* Upgrade HVAC Systems Jefferson 2008-2010 Complete/In Warranty 100 02/17/11 02/15/12
Comments: KEC is looking at additional HVAC needs.
Transportation Cabinet/Facilities & Support Services
Privately Constructed Hangar at the Capital City Airport Franklin CPBOC-6/01/11 Bidding
Transportation Cabinet/Gen Admin & Support (Transp)
* Constr Crittenden Co Maint Facility & Salt Storage Crittenden 2010-2012 Design/Phase C
Structure
Comments: Design team completeing drawings and specs for Phase C review
* Replace HVAC - Flemingsburg District Office Fleming 2006-2008 Complete/Not Closed Out 100 04/08/09 09/10/09

The 50 ton chiller was replaced with a new chiller and DDC control was installed.

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency
Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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